



CITY OF SANFORD STREET RESURFACING AND REHABILITATION PROJECT SCHEDULE 2020-2021

Barnhill Construction has been contracted to resurface and rehabilitate several streets owned/maintained by the City of Sanford. The project will begin on August 10, 2021 and is scheduled for completion by September 24, 2021.

Tentative Schedule

8/10/2021 - 8/13/2021: Utility adjustments on all affected streets (see list, next page).

8/23/2021 - 8/27/2021: Chisholm Street to be milled.

8/30/2021 - 9/03/2021: Utility adjustments on Chisholm Street, along with curb and gutter work.

9/06/2021 - 9/08/2021: Chisholm Street to be paved.

9/08/2021 - 9/10/2021: Linden Avenue to be patched and paved.

9/13/2021 - 9/24/2021: Remaining streets to be patched and paved.

9/20/2021: Chisholm Street to be striped.

This schedule is subject to change based on weather and other factors outside the contractor's control.

CONTACT:

Michele Meyer
Engineering Services Specialist
City of Sanford
919-777-1158



STREETS TO BE RESURFACED/REHABILITATED

(listed in alphabetical order)

STREET	FROM	TO
Bickett Rd	Forrest Dr	Morris St
Bickett Rd	Morris St	Spring Branch Dr
Boykin Ave	Swann St	Washington Ave
Boykin Ave	Oakdale St	Swann St
Boykin Ave	Fields Dr	Oakdale St
Bryant Dr	Carbonton Rd	Truman Dr
Bryant Dr	Truman Dr	Markham
Chisholm St	N Gulf St	N Vance St
Chisholm St	N Vance St	Underwood St
Chisholm St	N Horner Blvd	N Gulf St
Goldston Blvd	W Courtland Dr	Birch St
Goldston Blvd	Birch St	Campbell Dr
Goldston Blvd	Campbell Dr	Chaffin St
Linden Ave	Third St	First St
Sherwood Dr	Piedmont Dr	Mayflower Cir
Sherwood Dr	Dead End	Piedmont Drive
Sherwood Dr	Mayflower Cir	Dead End
Washington Ave	Oddfellow St	S Horner Blvd